
Project Update
FRISCO

Friday, March 16, 2001

City Council

From:     Perry Harts

To:

Development Services

The information below is raw data for internal city use only.  Please notify me of any changes or corrections.  Please note, the dates provided below are 
estimates which the city can not guarantee.  Use of this information is strickly at the risk of the user.

George Purefoy, Nan Parker, Dana Baird-Hanks, Pat ReinhartXC:
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City Projects

City Hall Parking Lot172
To construct a concrete parking lot behind city hall.

Texas Dirt ContractorsHunter Associates Texas, LTD, Dallas

8/21/2000 The parking lot is poured, entrances and retaining wall need to be done.Construction

5/2/2000-7/16/2000

Coit Improvements Phase 25
Widen to 4 lanes from College Parkway to FM 720.  This includes the northern 2 lanes of College from Coit going west to tie in the 
missing section.  Also includes a 24" water line from College to 720.

Hunter Associates Texas, LTD, Dallas

8/11/2000 Condemnation is underway.  The project is ready to bid.

SWB will need 2 months after the ROW is acquired to relocate utilities.

Public Works has laid hot mix asphalt from the end of pavement to CR 69.  This was 
necessary because even if the project were to bid today this section of road would be 
in service for another year, when the section of pavement is ready for traffic.

ROW

-

College Leave Out16
Widen College from 2 lanes to 4 east of Plantation Lane

Hunter Associates Texas, LTD, Dallas

8/2/2000 Contractor hasn't sent contracts back yet.  Will do a change order when contracts are 
back, but cannot do one until then.

Hold

1/3/2000-

Eldorado Parkway, Extension to 2934188
Construction of 2 lanes westbound, starting at North County Road to meet FM 2934 (future Eldorado Parkway).

Hunter Associates Texas, LTD, Dallas

8/2/2000 Plans are 75% finished  - will be a month or so until done.  Les St. John is working on 
bridge design over RR.

Design

-

First Street & North County Road, 
Phase 1

11

Construct 2 lanes concrete on First Street from Cherry to N. County Road.  This includes N. County from Coon Lane to Meadow Hill 
and the parking lot at the school.   This includes reconstruction of the bridge over Cottonwood Creek.

Mario Sinacola & SonsHunter Associates Texas, LTD, Dallas

8/24/2000 Hand pours in parking lot.  The lot is 90% complete.  1st St. westbound was poured on 
Tuesday.  After eastbound is poured this week,  all machine work will be complete.

Construction

5/30/2000-9/27/2000
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Gaylord Parkway and Ohio Drive187
Construction of 6 lanes (37' wide) on Ohio, from Gaylord to Warren, and on Gaylord to Preston . EDC will be funding 50% of this 
project.  Water and sewer is also to be constructed.

L.H. LacyRLK Engineering, L. L. C.

8/24/2000 Ohio and Warren waterlines still have to be pressure tested by Calhar.Construction

5/16/2000-11/12/2000

GIS Development35
To develop and implement a city wide GIS.

Geo/ Info, Ltd.

8/21/2000 GeoInfo is putting in utilities now on OneMap.Construction

6/7/2000-9/7/2000

Hillcrest Road6
Construct 2nd pair of lanes in areas with 2 lanes and the intersection of Main Street.  Bid number 99.  Bill Dryden is the project 
engineer.

Glenn Thurman, Inc.Hunter Associates Texas, LTD, Dallas

8/21/2000 Contracts in for signatures, getting ROW.Award

6/20/2000-7/5/2000

Lebanon Road Stewart Ck WB Bridge215
Construct the west bound lane bridge over Stewart Creek.  The city will pay for bridge and developer the remainder.  Hunter is 
designing the bridge.  Denton County will contribute $750,000 for the bridge.  The road is being built under Project 12.

J-N Construction Company, Inc.Hunter Associates Texas, LTD, Dallas

8/21/2000 Doing a  submittal review for beams - about 25 days until we get them.Construction

6/20/2000-12/17/2000

Lebanon, Section 1 and Parkwood3
Reconstruct Lebanon from the Tollway to east of Preston North with 2 lane concrete and 4 lane at the intersections and construct 
Parkwood Rd from dead end at Frisco Bridges to dead end by High School 1.

Mario Sinacola & SonsHunter Associates Texas, LTD, Dallas

8/24/2000 TXDOT poured intersection at Lebanon and Preston last week.Construction

12/2/1999-

Lebanon, Section 2, (Project "E")34
The orginal limits of the project was to widen Lebanon from Colby to Ohio in front of school.  This project is to be done in conjunction 
with project 3.  The scope has expanded to the entire length from Preston to Colby.

Mario Sinacola & Sons

8/24/2000 Pedestal was finally moved.  Bob talked to Sinacola and they will be pouring this week 
(?)  Still have to do 12" waterline before other side can be paved.

Construction

12/2/1999-

Main Street Improvements, Section 12
Replace 2 lane asphalt pavement with 4 lane concrete divided from Tollway to Newman Rd.  Atlantic Gulf will pay the cost.

Mario Sinacola & SonsPBS&J

8/24/2000 Sinacola was released to lime the majority of the project today, with a few exceptional 
locations.

Construction

1/24/2000-1/23/2001

Main Street Improvements, Section 210
Replace 2 lane asphalt pavement with 4 lane concrete divided from Newman to FM 423.  Atlantic Gulf will pay the cost.

Mario Sinacola & SonsPBS&J

8/24/2000 Coserv's tests that were not so good, have to be retested again.Construction

2/12/2000-1/23/2001
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Main Street Improvements, Section 3105
Construct 6 concrete lanes on Main from the Dallas North Tollway to the railroad.  Project engineer is Les St.John

Hunter Associates Texas, LTD, Dallas

8/11/2000 The surveying is being done now and should be complete next week.  Les said they 
have 2 options drawn up for the alignment at 2934.  This is going to be done before 
Section 2.

Design

-3/31/2000

Main Street Improvements, Section 4330
Construct 2 concrete lanes from the rail road to Preston.  Project manager is Les St. John

8/11/2000 Hunter will start surveying by the end of next week after the surveying on Section 3 is 
complete.

Design

-

McKinney Road23
Widen from 18' to 27 and 37' from Main Street to North County Road.  Les St John is the project manager.

BCI Utility Construction, IncHunter Associates Texas, LTD, Dallas

8/24/2000 There are 3 streets and the Police Station access being poured today, Thursday 24.  
Possibly pour asphalt transition to Main Street on Monday. Doing clean-up & pouring 
driveways and inlet bottoms here and there.  The plans show there to be a sidewalk 
right behind the curb.  The only problem is there are mailboxes in the way.

Construction

4/5/2000-12/31/2000

North County Road, Phase 224
Widen from 18' to 27 concrete from Coon Lane to Main Street.  Project engineer is Jim Shankles.

Hunter Associates Texas, LTD, Frisco

6/29/2000 The ROW is done.  Work will be during the summer months, while school is out of 
session.  This will be done  in 2001.  Mark said they are trying to get the utility 
relocation plans by the end of this summer to be ready for next summer.   

Trying to get a more definite schedule from Hunter - possibly a minimum of 2-3 months.

This fall staff and Hunter and Associates should have a public meeting with the 
adjacent property owners.  This will be important to explain the overall project and get 
approval on the driveway design.

Design

-

Ohio Boulevard, Phase 2 & Gaylord 
Parkway

154

Construct 2 lanes of Ohio from 121 to Gaylord, and 2 lanes of Gaylord from Ohio to the eastern edge of the Mixon property line, 
approximately 900'.

RLK Engineering, L. L. C.

6/1/2000 The design is 95% complete.  Under review, Phase 2Design

2/2/2000-

Signal at 121 & 289214
Signalize the intersection.    This will be mounted on a span wire.

Roadway Solutions, Inc.PBS&J

8/24/2000 Cabinet opened, wiring heads.Construction

-8/3/2000

Signal at 121 & Mall Road B175
Signalize the intersection.  This to be funded by City, EDC(?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. Dalla

8/4/2000 Signals are full color, as of yesterday @ 3:00.Construction

5/9/2000-

Signal at 121 & Parkwood161
Signalize the intersection.  This to be funded by City, EDC (?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. Dalla

8/11/2000 The signal became fully operational before noon on 8/10.Construction

5/9/2000-
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Signal at 289 & Gaylord163
Signalize the intersection.  This to be funded by City, EDC (?), & General Growth.  This will bemounted on a permanent mast arm.  TX 
DOT will supply the controller.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. Dalla

8/2/2000 TXDOT setting cables yesterday afternoon and painting stop bars.  Signals are at full 
color.  Permanent mast has not been delivered.

Construction

5/9/2000-

Signal at 289 & Mall Road A162
Signalize the intersection.  This to be funded by City, EDC(?), & General Growth.  This will be mounted on a span wire.

Roadway Solutions, Inc.Kimley-Horn & Associates, Inc. Dalla

8/2/2000 TXDOT painting stop bars yesterday.  Signal are at full color.Construction

5/9/2000-

Signal at Dallas North Toll Road & 
Main

216

Install a signal at the service roads on Dallas Parkway and Main Street.

Hunter Associates Texas, LTD, Dallas

8/21/2000 Roadway Solutions is contractor.  Drawing up contracts right now.Bid

6/21/2000-7/7/2000

Signal at DNT & Gaylord158
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

8/24/2000 Will be changing out arm masts in in two months.Construction

5/9/2000-

Signal at DNT & Stonebrook157
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

8/24/2000 Putting in new conduit.Construction

5/9/2000-

Signal at Lebanon & Hillcrest160
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

8/24/2000 Concrete coming today supposedly, for the bases.  Two extra weeks on delivery of 
materials.

Construction

5/9/2000-

Signal at Stonebrook & Parkwood159
Signalize the intersection.

Roadway Solutions, Inc.Hunter Associates Texas, LTD, Dallas

8/21/2000 They are in rock.  Have to get a rock sub to do boring.Construction

5/9/2000-

Spur 331
Extend King's Ridge Road from dead end to FM 720 and extend Red Cedar from dead end to King's Ridge Road.

Brockette Davis Drake, Inc.

8/21/2000 Don't have all deeds yet, waiting on ROW.ROW

-

Stonebrook Parkway9
Replace existing east bound lanes and add a 3rd lane from Preston to Parkwood.  Also construct right turn lane on Dallas Parkway.

Mario Sinacola & SonsHunter Associates Texas, LTD, Dallas

6/27/2000 The road was opened for traffic on 6/22.  The intersection block outs will be removed 
in the next few days. Need to verify quantities.

Punch

6/20/2000-
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Wade Boulevard & Ohio Extension7
Extend Wade with 2 lane concrete from dead end to Ohio and Ohio from Wade to Hillcrest.  There is a verbal joint participation 
agreement with the City, CCCC, Mays development, and Frisco Assisted Living Center.

Kimley-Horn and Associates Frisco

6/29/2000 CC awarded the contract to Glen Thurman on 6/6.  Still waiting on ROW  for one 
parcel.

ROW

3/31/2000-

Water Line 20" Eldorado38
Complete water loop along Eldorado Parkway from 2934 to Rogers Road and connect to line in N. County.

Mario Sinacola & Sons

6/27/2000 It is ready to go to CC for acceptance.  It is in service.Punch

4/13/2000-

Water Line Eldorado Parkway329
Construct a 24" Water Line from Custer to the west along El Dorado Parkway.

8/11/2000 The plans should be available next week.Design

7/31/2000-

Water Line Hwy 121 & PRV at DNT99
Construct a 24" water supply line along 121 from Coit to Ohio, and 16" line from Ohio to Preston.  Also included is to cross the tollway 
north of 121 with an interconnect and a pressure control valve.  Jim Shankles is the engineer.

Blue Ridge Construction Co.Hunter Associates Texas, LTD, Frisco

8/24/2000 Chlorinated & tested on Monday.  Ohio Drive line is tied in.Construction

4/18/2000-7/18/2000

Water Line Warren Parkway, 20"186
Construction of Waterline along Warren Parkway from SH289 to Ohio Drive.  The City will pay $130,365.59 for the oversized 
waterline.  Lowe's will pay $1.3 million.  EDC will be funding 50% of this project.

Burkard Utility ContractorsPBS&J

8/1/2000 Back in service.  Need As-Builts.Punch

5/25/2000-

Water Line, Hutson Dr.30
Construct 12" from Preston to eastern edge of the Hudson Tract.  The EDC will contribute $130,000.  The city will be paying for the 
upgrade of the 8" AC line to 12" PVC along Spur 33.

Cullum Construction Co.Kimley-Horn and Associates Frisco

8/21/2000 Waiting for Mr. Hutson to change water meters over.Award

4/4/2000-

Water Pumping Station, Custer Road217
To install additional pumps at the Custer Road Pump Station.

Hunter Associates Texas, LTD, Dallas

8/21/2000 Under design.Design

7/31/2000-

Water Re-use Line Phase 226
Construct the pump station for project 25

Gracon Construction CompanyHunter Associates Texas, LTD, Dallas

8/21/2000 Awarded.Award

6/6/2000-

Water Re-use Line, Phase 125
Takes effluent from Stewart Creek West Waste Water Plant to the Blackstone Golf Course north of the Trails.  This also includes a 
temporary lift station so that the golf course can receive 1 MDG.

Dickerson Construction CompanyHunter Associates Texas, LTD, Dallas

8/2/2000 Frank just said it is flowing now at approx. .8 MGD.  The pond has risen 2' while they 
have been irrigating the golf course.

Construction

3/14/2000-6/1/2000
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City Park Projects

Clark Middle School Park 
Development

169

This project will provide for neighborhood park elements at the Clark Middle School/ Smith Elementary site.

Jim Bowman ConstructionCarter and Burgess

8/24/2000 Jim Bowman has continued to be on site and move forward on construction elements.  
The playground areas have been constructed and the internal sidewalks are near 
completion at the time of this report.  Playground equipment has been ordered by the 
contractor and is expected to be delivered at the end of July.  The contractor will 
provide installation of this equipment as soon as this delivery takes place.

Construction

6/28/2000-

Warren Sports Complex, Phase 3168
This project will provide for the third phase of park development to the Warren
Sports Complex, located at Eldorado Parkway and North County Road.

Dean ConstructionCarter and Burgess

8/24/2000 City Council awarded bid to Dean Construction Bids during their June 6, 2000 
meeting.  Contracts have been executed and the contractor

Construction

6/28/2000-

Warren Sports Complex, Phase 4252 Carter and Burgess

8/24/2000 The Community Development Corporation approved a Professional Services 
agreement with Carter and Burgess during their May 31, 2000 meeting.  This 
agreement was then approved by the City Council during their June 6, 2000 meeting.

The CDC will be considering budget improvements to be included within Phase IV 
during the July and August meetings of the Board.

Design

6/6/2000-

Collin County Projects

Dallas North Toll Road, Phase 437
Extend the north bound tollway service road from FM 2934 to US 380.

Carter and Burgess

8/24/2000 On 3/20 we had a kick off meeting for this project.  Collin County does not have funds 
for construction at this time.  They are considering a bond sale this fall which would 
include funds for this project.  The county has interest in awarding a contract prior to 
May 01 because of air attainment issues.  Carter & Burgess will be engineer

Design

12/1/1999-3/20/2001

Developer Projects

Eldorado Parkway, 289 to Hillcrest189
Construction of 2 lanes west and east bound from Preston Road to future Hillcrest Road

Carter and Burgess

8/24/2000 Hopefully we will see drawings in the next week or two.  Baxter is believed to have 
signed off on ROW.

Design

-

Lebanon Road, Phase 1(Lone Star 
Ranch)(Lebanon, West)

12

Construct 2 lanes concrete from 4th Army to FM 423.  The city will pay for bridge and developer the remainder.  Hunter is designing 
the bridge.  Denton County will contribute $750,000 for the bridge on Project 215.

Rodman Excavation, Inc.Cummings Engineers

8/24/2000 Piers are poured, overhead lines are still there.Construction

4/25/2000-
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Lebanon, Section 414
From end of 2 lanes near Starwood to Legacy.  This project is being done in conjunction with Starwood Phase 12.

Mario Sinacola & SonsKurtz - Bedford Associates, Inc. - Cop

8/24/2000 GH put up barrels on Lebanon, east of Legacy, for traffic control.  People are still going 
through barrels, though.

Punch

6/26/2000-

Lebanon, Section 6213
Construct 4 lanes from 700' west of Rushmore to 4th Army

Site ConcreteCummings Engineers

8/24/2000 This is at a stand still.  Developer was contacted and he said it is in the hands of the 
contractor, Site Concrete.

Punch

-

Lowe's Site Work151
Construction of Lowe's Home Improvement Warehouse.  Lies in between Gaylord and Warren, and Preston and Ohio.

Lee Lewis Construction

8/24/2000 Calhar has pressure tested 12" along Preston Road & fireline in front of building.  
Pretested the 20" and it failed.

Construction

3/9/2000-

Northstar Business Park139
Construction of Technology Drive with a connection to John W. Elliot Drive in the Northstar Business Park which is located north of 
FM 720 off of FM 2934.  The EDC is providing assistance to Connel Companies.

Cullum Construction Co.Pacheco Koch

8/24/2000 Problem with tie in at 2934 - litigation between developer and CoservPunch

-

Panther Creek - Sewer Line Extension31
To construct sewer pump station and line to Panther Creek  This is being funded entirely by the developer.

PATE Brothers Construction

8/24/2000 Acquisition of easements going on right now.  Pipe has been exposed for a long time, 
too long probably.

ROW

-

Rolater Road, Phase 336
To extend from Hillcrest to Coit.

1/27/2000 FISD said they need this in place by July 2003.  Currently there is no funding available 
for city participation.

Conceptual

-

Rolater Road, Phase 4152
Replace the concrete east bound pair of lanes along the Kohl's property.  This project will be done by Kohl's.

JRJ Paving, Inc.Kimley-Horn & Associates, Inc. Dalla

8/24/2000 Eckerd's developer putting this in, and then selling to Kohl's.  PCC was last week.Change Order

-

Spring Creek Parkway19
Extend Spring Creek Parkway from SH 121  to Town and Country.  Also to construct 260' of Griffen.

KPA Consulting

8/24/2000 ROW acquisition & design.Design

-

Town & Country Blvd, Phase 2193
Construction of 2 lanes on Town & Country Boulevard, travelling eastbound.

Mario Sinacola & SonsKimley-Horn and Associates Frisco

8/24/2000 Finished excavation for nose on Legacy.Design

-
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Warren Parkway Extension212
Construction of south lane on existing Warren Parkway to east of Ohio Drive.  Project will include median opening, sanitary sewer 
south of Warren Parkway, and water stub out across Warren Parkway at Ohio Drive.

Lee Lewis ConstructionRLK Engineering, L. L. C.

8/24/2000 Waterline has been constructed.Construction

4/18/2000-

Little Elm Projects

Water Line to Little Elm, 20"192
Construction of 20" Waterline from Northridge Development to Little Elm city limits

Murray Construction Co., Inc.Hunter Associates Texas, LTD, Dallas

8/24/2000 Ready to be finaled.Construction

6/21/2000-

NTMWD Projects

Stewart Creek - Sewer & WWTP 
Expansion

164

Expand the capacity from 1.5 MGD to 5 MGD.  This is funded by NTMWD.

1/27/2000 To be complete by August 2000.Construction

-8/1/2000

NTTA Projects

121 Freeway DNT to 75185
Construct main lanes on SH 121 from Dallas North Tollway to US 75.

7/23/2000 In January NTTA did a feasibility study on this section of road.  They estimated 66,000 
transactions per day.  With that they will have a $128 million short fall or a $95 million 
short fall if reduced to 4 lane .  They will need 5 to 7 acres of additional ROW at each 
toll plaza.  

At the 7/18 CC meeting, Ron Harris made a presentation on making this road a toll 
road.  He said if TX DOT does the project it would not be constructed until 2015.  The 
decision must be made this fall on whether or not this is to be a toll road.

If NTTA takes the project the construction could be complete 3 years after the service 
roads are finished.  This could be as early as 2008.   The TX DOT has the project 
listed under long range planning.

Conceptual

-

Dallas North Toll Road Main Lanes, 
Phase 1

153

Construct the main lanes from Legacy to Gaylord

Shimek, Jacobs & Finklea, L.L.P.

7/17/2000 The bid opening is scheduled for July 2001.  The project has not been funded by NTTA 
yet.

NTTA is  working on an aggrement with TX DOT to design the 121 portion of the 
interchange.

Design

-

Tx DOT Projects
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121 & 289 Intersection Improvements262
Construct dual left turn lanes on 121 and Preston.

Jet Concrete, Inc.PBS&J

7/17/2000 This project was stopped on 7/13 because the contractor hit an AT&T cable.  The 
project was scheduled for completion in December before this delay.

Construction

-

121 Freeway 423 to DNT103
Construct 6 main lanes and 6 lanes of frontage roads from FM 544 to Dallas North Tollway.   The TX DOT project numbers are CSJ 
0364-03-067 and CSJ 0364-04-038 for the service roads; and CSJ 0364-04-039 and CSJ 0364-04-037 for the through lanes.

7/17/2000 The letting dates are FY 2003 and 2004.  The cost is $145.8 M.  The funding sources 
are STP-MM 30, NHS 97.55, State Infrastructure Bank (SIB) Loan 10, Denton Co. 
Bond 8.25.

Denton County is designing the project with their own consultant, so that the service 
roads will be ready to be bid in 1.5 years.  They will pay for the engineering out of the 
SIB loan.

Long Range Planning

-

121 Service Roads 289 to US 75101
Construct 6 lanes of service roads from Preston to US 75.  It also includes a grade seperation at Custer funded by Collin County.  
This is TX DOT project number CSJ 0364-04-022.  The design is being done by Brian Barth at TX DOT.

TX DOT District Office

7/17/2000 The ROW is on schedule to be complete by Oct 2000 and the plans should be 
complete a month later.  TX DOT has acquired 60 of 106 parcels.  The design is 25% 
complete.  Charles Tucker said the it should go to bid in Oct 02.  He said it could be 
moved up if the utility relocation was done in 2001.  Plans adequate for utility 
relocation will be ready by Dec. 2000.   Bill Lovil has meet with the utility companies to 
prepare them for this project.  The good news from him is the ROW is not packed with 
as many utilities as 289.  He says the funding and design can be moved up on this 
project.

The Commission approved funding for this project at their 11-18-99 meeting as part of 
a supplement to the 2000 UTP.  This project now has Priority 1 status for FY 2003 with 
funding from Category 4C- STP-MM ($12,000,000) and Category 12 -Commission 
Strategic Priority ($28,000,000).  

Charles Tucker said this project will bid the same day as project 102.

ROW

-11/30/2000

121 Service Roads DNT to 289102
Construct 6 lanes of service roads from Dallas North Tollway to Preston and construct grade seperations at DNT and 289.  The 
design is being done by Brian Barth at TX DOT.

TX DOT McKinney Area Office

3/23/2000 It is being done by the TX DOT area office.    The project is $34.3 M.  The funding 
sources are STP-MM 20.3,TX DOT District 5, Collin Co. 7, Frisco 1 and Plano 1.  The 
design milestones are Plans Adequate for utility relocation July 2001; Plans complete 
July 2002; Letting date October 2002.  This project was approved by the Commission 
on 9-30-99 for NHS Mobility, Category 3A in the 2000 UTP under priority 2 status.

This will bid the same day as 101.

Design

-

289 Bridge at Panther Creek165
Replace bridge on Preston at Panther Creek.  The TX DOT project numbers are CSJ 0091-04-040 and 0091-04-039.  This is a federal 
program for replacing bridges.  This is not a betterment project, it will replace the existing bridge with a 2 lane structure.

Carter and Burgess

8/2/2000 We need to make sure TXDOT is aware of the Preston Overlay design. Possibly John 
L. can coordinate  Rick W.  Will work w/someone from TXDOT to make sure there is 
adequate space for a bike trail underneath the bridge.

Design

-1/1/2001

289 Bridge at Parvin Branch166
Replace bridge on Preston at Parvin Branch.  The TX DOT project number is CSJ 0091-04-038.   This is a federal program for 
replacing bridges.  This is not a betterment project, it will replace the existing bridge with a 2 lane structure.

Carter and Burgess

8/2/2000 We need to make sure TXDOT is aware of the Preston Overlay design. Possibly John 
L. can coordinate  Rick W.  Will work w/someone from TXDOT to make sure there is 
adequate space for a bike trail underneath the bridge.

Design

-1/1/2001
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289 Improvements Phase 118
Replace 2 lane asphalt on Preston with 6 lane concrete divided from 121 to 720.  CSJ 0091-05-029

Brown and Root, Inc.TX DOT McKinney Area Office

7/17/2000 Bill Lovil said the traffic switch from Lebanon south will happen this month prior to the 
mall opening.  The whole project will be open by November.

Construction

2/23/1998-11/1/2000

289 Improvements Phase 2135
Widen Preston to 4 lanes from 720 to 380.  The TX DOT project number is CSJ 0091-04-041.

TX DOT McKinney Area Office

7/17/2000 Currently the schematics and EA are being prepared.  Once they are complete Bill 
Lovil said they will try to get funding.   This could go to bid by 2003.

Long Range Planning

-

2934 from DNT to Teel Road155
Construct 4 lanes divided.

1/27/2000 CM has met with Denton County about transferring $1,000,000 from 720 to this 
project.  He has asked Travis Roberts for an estimate so that we can determine the 
additional funds required.

Conceptual

-

423 Improvements253
Widen FM 423 from 121 to 380.  Widen to 6 lanes in The Colony and 4 lanes in Frisco.

5/25/2000 On 5/25 TX DOT held the preliminary design conference.  They provided this schedule:

Spring 2001 Schematic submitted to the cities.
Spring 2001 City review and comments.
Spring 2001 Schematic and EA submitted to Austin.
Spring 2002 FONSI.
2007 Construction.

Long Range Planning

5/25/2000-

720 Custer to Preston156
Construct 4 lanes from Custer to Preston.  The design is being done at TX DOT's McKinney office by Susan.

8/11/2000 The road is being flown now.  The design time could be significantly lowered if the city 
hired an engineer to do the plans and EA.

Design

4/10/2000-5/3/2003
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